
Kwoneesum Dam removal - Final Opinion of Probable Construction Cost.
31-Mar-21

Bid Item Units Quantity Unit Cost Item Cost
MOBILIZATION LS 1  $            -   -$                  
TESC, SPCC PLAN AND IMPLEMENTATION LS 1  $            -   -$                  
SURFACE WATER DIVERSION LS 1  $            -   -$                  
INITIAL DRAWDOWN LS 1  $            -   -$                  
EVAPORATIVE DEWATERING LS 1  $            -   -$                  
CLEARING AND GRUBBING AC 7  $            -   -$                  
REMOVAL OF DAM AND SPILLWAY LS 1  $            -   -$                  
COMMON BORROW INCLUDING HAUL CY 10260  $            -   -$                  
SELECT BORROW INCLUDING HAUL CY 9840  $            -   -$                  
GRAVEL BORROW INCLUDING HAUL CY 3000  $            -   -$                  
EMBANKMENT COMPACTION CY 13000  $            -   -$                  
CHANNEL EXCAVATION AND HAUL CY 1000  $            -   -$                  
UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL LS 1  $            -   -$                  
IMPORTED BOULDERS EA 200  $            -   -$                  
LARGE IMPORTED WOOD EA 64  $            -   -$                  
IMPORTED LOGS EA 600  $            -   -$                  
GRAVEL BASE, METHOD C COMPACTION CY 70  $            -   -$                  
SEEDING AC 17  $            -   -$                  
RED-OSIER DOGWOOD, CUTTING EA 1500  $            -   -$                  
SITKA WILLOW, CUTTING EA 1500  $            -   -$                  
SCOULER’S WILLOW, CUTTING EA 1500  $            -   -$                  
SALMONBERRY, 1-GALLON CONTAINER EA 1000  $            -   -$                  
RED ALDER, 1-GALLON CONTAINER EA 1000  $            -   -$                  
BIG LEAF MAPLE, 1-GALLON CONTAINER EA 1000  $            -   -$                  
MERTEN’S SEDGE, PLUG EA 1000  $            -   -$                  
SMALLWING SEDGE, PLUG EA 1000  $            -   -$                  
DAGGERLEAF RUSH, PLUG EA 1000  $            -   -$                  
DOUGLAS FIR, 1-GALLON CONTAINER EA 1500  $            -   -$                  
WESTERN RED CEDAR, 1-GALLON CONTAINER EA 1500  $            -   -$                  
THIMBLEBERRY, 1-GALLON CONTAINER EA 1000  $            -   -$                  
SALAL, 1-GALLON CONTAINER EA 1000  $            -   -$                  
WESTERN SWORDFERN, 1-GALLON CONTAINER EA 1000  $            -   -$                  
WESTERN BRACKENFERN, 1-GALLON CONTAINER EA 1000  $            -   -$                  
DIVERSION OVERTOPPPING ALLOWANCE EA 2  $            -   -$                  

Construcion Subtotal -$                  
WA State Sales Tax (7.7%) -$                  

Additional Design,  Construction Oversight (Project Engineer) -$                  
-$                  
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