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Cowlitz Indian Tribe 
Natural Resources Department 

 

 

Request for Proposals (“RFP”) 

Exhibit A 
Kwoneesum Dam Removal Project 

RFP for Project Construction  
 

RFP-1  Project Contacts 
Technical Contacts:   Justin Isle – Senior Restoration Ecologist/PM (jisle@cowlitz.org) 
   503-799-0934 cell  
   Peter Barber – Habitat Restoration and Conservation Program Manager  
   (pbarber@cowlitz.org) 360-839-9299 cell 
   
Admin. Contact:  Lacey Jacobs – Program Assistant (ljacobs@cowlitz.org) 
   360-353-9425 office  
 
CM Contact:   Mark Warren, Consor – Construction Management Support    
   (mark.warren@consoreng.com)  360-628-6896 cell 

 

RFP-2  Critical Date Overview 
• DJC Public Notice: est. November 22, 2023 

• Mandatory Site Tour/Job Walk: December 6, 2023 – 10:00am PST  

• Additional Site Viewing Opportunity: December 13, 2023 – 9:00 AM – 4:00 PM PST 

• Request for Clarification/Question Submittals by: December 22, 2023 – 6:00pm PST 

• Response to Questions: est. January 10, 2023 – 6:00pm PST 

• Proposal/Bid Submission Deadline (hard copy required): January 18, 2023 – 2:00 pm 
PST 

• Selection Committee Review and Scoring:  Week of January 22 - 26, 2024 

• Interviews (if conducted):  Week of January 29 – 31, 2024 (tentative)  

• Award Selection/Contract Award: February 1, 2024 (tentative) 

• Fully Executed Contract:  February 15, 2024 (tentative) 

• Simplified Project Timeline (overview):  
o Contractor materials sourcing: February, 2024 (tentative) 
o Contractor Pre-Con Meeting:  March 1, 2024 (tentative)  
o Contractor mobilizes and begins site prep: April 15, 2025 (tentative) 
o WDFW/HPA In-Water Work Window begins: May 15, 2024  

mailto:jisle@cowlitz.org
mailto:ljacobs@cowlitz.org
mailto:mark.warren@consoreng.com
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o WDFW/HPA In-Water Work Window ends: September 30, 2024  
o Contractor completes all In-Water Work by: September 30, 2024 
o Contractor conducts site restoration and demobilizes by:  November 30, 2024  

 

RFP-3  Contract Attachments 
• Exhibit A – RFP 
• Exhibit B – Contract/Agreement (forthcoming) 

• Exhibit C – Bid Forms (Bidders Obligations and Representations)  
• Exhibit D – Department of Revenue Tribal Habitat Restoration Projects – Sales Tax Exemption  
• Exhibit E – Owner-Provided Materials Photos  

• Exhibit F – Dam Construction Photos 
• Exhibit G – Project Plans 

• Exhibit H – Special Provisions 

• Exhibit I – EJCDC C700 (forthcoming)  

• Exhibit J – Project Permits  

• Exhibit K – Project Background Information 

• Exhibit L – Grant Agreements (Redacted) 

• Exhibit M  – Tribe’s Q&A Responses / Addenda (reserved) 

• Exhibit N – Selected Construction Contractor’s Proposal and Bid (reserved) 

• Exhibit O – Selected Construction Contractor’s Bonds (reserved) 

RFP-4  Project Overview 
The Cowlitz Indian Tribe (Tribe) secured private, State, and Federal grant funding for the removal of 
Kwoneesum Dam, originally constructed by the Camp Fire Girls, in 1964-65. This project will restore fish 
passage to the headwaters of Wildboy Creek and enhance instream conditions of Wildboy Creek, a 
tributary to the West Fork Washougal River, located in Skamania County, Washington. The Kwoneesum 
Dam project site is owned by Columbia Land Trust (Land Trust) and located roughly 18 miles north of the 
city of Washougal. The project site is behind locked gates, and  accessed from Skamania Mines Road and 
Weyerhaeuser’s 1200 Road.   
 
The 55-foot-tall and 425-foot-long rock fill embankment dam creates a roughly 10-acre reservoir  
and blocks all fish passage to 6.5 miles of productive tributary habitat. The Tribe plans to remove the 
dam during summer 2024, immediately restoring fish passage and reestablishing downstream 
geomorphic processes to support the recovery of Washougal River coho salmon and summer steelhead 
populations. Project restoration work will include placement of numerous large wood structures in ~0.5 
miles of Wildboy Creek below the dam and  ~0.5 miles of tributary channels within the reservoir 
footprint (after dam removal).  
 
In preparation for this project, the Tribe purchased and delivered large wood (670 conifer logs) including 
several hundred stick logs and rootwad-attached logs. The majority of the large wood needed for 
construction is stockpiled onsite and available to the selected contractor.  Approximately 17,100 cubic 
yards (CY) of native material, excavated from Wildboy creek to create the approximately 10-acre 
Kwoneesum reservoir, has been screened and sorted into four piles, consisting of topsoil, gravels, 
cobbles, and boulders. These materials are onsite and available to the selected construction contractor.  
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The proposed dam removal project includes the following major components:   

• Remove Kwoneesum Dam in its entirety including concrete, riprap/boulders, and compacted 
(earthen) spoils. 

• Sort and re-use excavated dam materials as required for associated habitat restoration project 
elements; Stockpile and stabilize any remaining (unused) dam spoils as per project plans prior to 
contractor demobilization.  

• Remove and properly dispose of all concrete/rebar offsite per Engineer specifications.   

• Install pumps and piping to divert all surface flow from the West, North and East tributaries and 
Ephemeral spring/seeps to Texas Creek. 

• Install clear water pumps and syphons to dewater Kwoneesum reservoir (minimum 30 million 
gallons). 

• Provide water controls for project construction including extensive 
isolation/diversion/dewatering/fish exclusion/draw down as required for project construction 
and permit compliance. Provide pumped and/or gravity diversions as needed for project 
construction.  

• Manage, control and process all impounded reservoir suspended sediment and moist soils to 
maintain permit compliance and salvage reservoir organics and sediment to use as a soil 
substrate/medium after the reservoir is drained. 

• Coordinate all isolation/diversion/dewatering/fish exclusions/draw down with the Tribe, to 
facilitate the Tribe’s fish salvage efforts in all waters within the project site. Provide 
appropriately screened pumps (per permits) of varying sizes for isolation/diversion and 
subsequent draw-down of remaining pools to facilitate the Tribe’s fish salvage efforts.  

• The Tribe shall provide biologists and fish salvage materials including dip nets, seines, and 
electro-shockers.  Tribe and WDFW staff shall conduct fish salvage and the Columbia Land Trust 
shall conduct mussel salvage within work areas.    

• Rebuild and restore the Wildboy Creek tributary channels (East Tributary, North Tributary and 
West Tributary) and associated floodplains within the Kwoneesum Dam reservoir footprint. 
Install log grade controls, floodplain and margin wood, place colluvium to re-construct riffles, 
pools and other natural stream hydraulic features.    

• Re Rebuild the Wildboy Creek mainstem channel, downstream of Kwoneesum Dam. Install 
numerous large wood habitat structures (engineered log jams), import and place stream 
substrate to restore the instream conditions within Wildboy Creek.   

• Establish and maintain temporary access roads/routes, staging areas, disturbance limits, and 
erosion controls as required to maintain permit compliance for the duration of the project. This 
includes installation and removal of temporary water crossings (bridges or approved equals 
suitable for construction equipment). Maintain permanent access roads used for access on 
Weyerhaeuser and Columbia Land Trust properties for duration of the project.  

• Fully decommission and appropriately stabilize all temporary access routes/roads prior to 
demobe. Leave all permanent access roads in equal or better condition at project completion.  
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The Tribe seeks to hire a qualified construction contractor who has demonstrated experience 
implementing complex projects that include mass excavation, concrete demolition, extensive 
dewatering/diversion, installation of log habitat structures (engineered log jams), comprehensive 
turbidity controls and monitoring, and salvage/management of suspended sediment and moist soils.  
The Tribe will give preference to well-qualified contractors with a history of completing large scale 
habitat restoration projects that include channel reconstruction, installation of riffles, pools and other 
natural stream features, especially those specially designed to provide fish passage and to those with a 
solid record of pre-bid due diligence and site investigation. Past dam removal experience and expertise 
in water management is preferred, although not explicitly required.  Contractors must have a 
background in large-scale dewatering projects, with a work history of implementing complex water 
diversions using both pumping and gravity diversions in waters that support Federally listed salmon 
and steelhead, while staying in compliance with 404/401 Clean Water regulatory rules.  In general, this 
project will require:   

• Project implementation within an environmentally sensitive area while maintaining 
compliance with Federal, State, and local permit requirements including, but not limited to 
Army Corps of Engineers (Corps) Section 404 - Nationwide Permit 27, Washington Department 
of Ecology (DOE) 401 Clean Water Act Certification, Washington Department of Ecology Dam 
Safety Office (DSO), Washington Department of Fish and Wildlife (WDFW) Hydraulic Project 
Approval (HPA), National Marine Fisheries Services (NNMFS)/U.S. Fish and Wildlife (USFWS) 
consultations, and Washington Department of Natural Resources (DNR) Forest Practice 
Application permit (FPA); 

• Specialized equipment, including but not limited to; log loaders/shovels, large excavators, 
dozers, haul trucks, tracked dump trucks, skidders, loaders, and associated attachments and 
the documented experience needed to efficiently remove dam materials, deliver stream 
restoration materials, build and restore new stream channels and temporary access routes, 
and install large wood habitat structures in both wet and dry environments while minimizing 
riparian and water quality impacts; 

• Heavy equipment working below ordinary high water is required to use bio-hydraulic fluids as 
per the project permits;   

• Extensive experience installing pumps, welding HDPE pipe, and monitoring diversion and 
turbidity controls during dewatering the reservoir and tributary streams; 

• Extensive suspended and moist materials management including handling, stockpiling, drying, 
processing, and reuse;  

• Experience constructing and decommissioning temporary heavy equipment access routes on 
steep slopes, wet substrates, and within the varied conditions anticipated within the 
dewatered reservoir and dewatered stream segments where habitat restoration and stream 
channel reconstruction is proposed;  

• Experience installing/removing temporary water crossings (e.g., temporary bridges or 
equivalents) and working on crane mats, log corduroy, or equivalents to allow for access 
and/or minimize in-stream and riparian impacts during construction; 

 
In general, the Contractor: 

• Shall furnish all materials, qualified staff, equipment and tools necessary to safely and 
efficiently construct the dam removal and habitat restoration project per the engineer’s 
plans and specifications, and as per regulatory agency permit requirements;   

• Selected Contractor shall maintain an adequate work force at all times to ensure timely 
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completion of the work and shall utilize appropriate safety equipment at all times, as per 
industry standards and Tribe/Landowner requirements;  

• Shall work cooperatively with Tribe staff, Project Engineer, Columbia Land Trust, and 
other designated parties during project construction; 

• Shall maintain all insurance coverages, including Logger’s Broad Form insurance, in the 
amount listed in the contract, with additional insureds named as per the contract, for 
duration of the project;  

• Shall pressure wash all equipment and make sure they are clean of mud, seeds, and any 
foreign soil.  Tribe staff will inspection all heavy equipment in Washougal (or nearby agreed 
upon location) prior to delivery to the job site; 

• Shall provide fire prevention measures onsite as per DNR/Tribe requirements and abide 
by all DNR Industrial Fire Precaution Levels;  

• Shall provide a minimum of five spill kits (one along each of the three tributary reaches 
(East, West and North Tributaries) and two within the Wildboy Creek project area, 
downstream of the dam); 

• Shall provide excavators/log loaders/dozers and all other equipment operating below the 
OHWM with biodegradable and non-toxic hydraulic fluids  as per project permits 
including DOE WQC;  

• Shall implement the project in compliance with all regulatory permits (Exhibit H)  

• Shall conduct site cleanup and site restoration measures as per plans, specifications and 
as directed by Tribe Project Manager, Project Engineer and Columbia Land Trust, which 
may include, but not be limited to, fully decommissioning temporary access routes, 
staging, stockpile and dewatering/processing areas, restoring pre-existing grades, placing 
gravel and regrading roads, ripping and aerating compacted soils, installing mulch and 
straw, scattering salvaged slash over disturbed soils, or similar activities. 

 

RFP-5  Project Location 
The project site is located on Columbia Land Trust (Land Trust) property and is accessed via Skamania 
Mines Road and the Weyerhaeuser 1200 Road, roughly 18 miles above Washougal. Approximate 
coordinates are Lat 45.670339°N Long -122.217903°W.  
The selected construction contractor must comply with all conditions in the access agreement with the 
Land Trust, and must secure gate keys from Weyerhaeuser and gate keys from the Land Trust. CB Radios 
are required to safely navigate through the log truck traffic heading in-bound or out-bound on Skamania 
Mines Road and the 1200 Road. Do not attempt to access this privately-owned property unless 
permission is granted by Tribe. 
 
The project area is behind locked gates; however, it is accessible to the public.  Tribe and Landowner 
assume no responsibility for damage to equipment.  Project vicinity map provided below.  
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RFP-6  Project Timeline - Overview 
The Tribe anticipates the selected construction contractor will mobilize on or before April 15, 2024 and 
complete the project by November 30, 2024. A two-year construction window was considered, but was 
rejected due to grant funding timelines and expirations.  As such, all in-water work and dam removal 
shall be completed within the 2024 in-water work window, with contractor cleanup, site restoration, soil 
stabilization and erosion controls, and demobe by November 30, 2024, unless additional services are 
requested by Tribe Project Manager.  

 

RFP-7  COPIES OF BIDDING DOCUMENTS 

Obtaining and Use of Bidding Documents 

A. Bidding Documents are available for download at https://www.cowlitz.org/request-
proposals-rfp.  

B. Complete sets of Bidding Documents must be used in preparing Bids. Neither Tribe, 
Owner, Engineer, nor Tribe’s Project Representative assumes any responsibility for 
errors or misinterpretations resulting from use of the Bidding Documents. 

C. Copies of Bidding Documents available on the Tribe’s website address listed above are 
only for the purpose of developing Bids for the Work and do not confer a license, 
access, or grant to Bidders for any other use. 

D. In this document the words “proposal” and “bid” are used interchangeably and are 
intended to include all contractor’s submittals required in response to this RFP that 
will be reviewed and scored by the Tribe’s scoring committee.    

 

RFP-8  CONTRACTOR/BIDDER QUALIFICATIONS 

Qualifications 

A. Pre-qualification by the Tribe is not required to submit a Proposal/Bid.   
B. Each proposal and complete bid forms must contain evidence of Bidder’s qualification to do 

business in Washington by including a copy of their current Washington contractor’s 
license.  

C. Tribe shall not consider proposals from entities which have been suspended or debarred, 
and must present, if asked, certification regarding debarment, suspension and other 
responsibility matters. Tribe shall and Applicants may consult the System for Award 
Management (https://www.sam.gov) to access the federal list of active suspensions or 
debarments. 

D. No Bidder shall be considered responsive and responsible if it is engaged in other work 
that impairs its ability to finance this Contract or to provide adequate labor and 
equipment for the proper execution of the work required. Each Bidder shall 
demonstrate its ability to meet all requirements of the Contract by evidence 
satisfactory to the Tribe.  

E. Experience coordinating and leading implementation of at least 5 complex , $3 Million 
or over, construction projects in the last 8 years.   

F. Experience with Dam Removal, and/or large concrete structures or earthen levees.  

https://www.cowlitz.org/request-proposals-rfp
https://www.cowlitz.org/request-proposals-rfp
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G. Experience implementing complex habitat restoration-related projects requiring 
extensive isolation, dewatering, diversion, turbidity controls and moist soils 
management.  

H. Experience implementing complex habitat restoration-related projects with  Federal 
and State regulatory requirements governing work in environmentally sensitive areas 
including wetlands and streams that support Federally listed salmon and steelhead and 
other aquatic life.  

I. Experience building and restoring stream channels, and installing Engineered Log 

Jams/large wood habitat structures in both wet and dry environments while minimizing 

riparian and water quality impacts on complex habitat restoration-related projects.  

J. Each Proposal/Bid shall contain a detailed summary of the Bidders approach to 
implementing the Kwoneesum Dam Removal Project (Project Approach).  The Project 
Approach shall support/substantiate the requirements in this section and shall address 
the Selection Criteria outlined in RFP-8 and RFP-25. Project approach shall be scored, 
and scores used by Tribe to support contractor selection.   

K. Resumes for the Project Manager, Site Superintendent and Foreman do not count 
towards the Project Approach’s page limit; however, each resume shall be a maximum 
of two pages.   

Designation of Subcontractors/Key Tasks 

L. Any individual or entity (other than a supplier) having a direct contract with Bidder for 
performance or furnishing dewatering/diversion, constructing Engineered Log Jams/log 
habitat structures, constructing stream channels, or performing or furnishing more than 
5% of the total Bid or over $250,000 of Work at the Site shall be listed on the Bid Form 
and described in the Project Approach. Identified individuals or entities for tasks listed 
above shall be included as part of the Tribe’s evaluation and scoring under RFP-25 
(Selection Criteria). 

 

RFP-9  EXAMINATION OF BIDDING DOCUMENTS AND SITE 

Bidder’s Responsibilities 

A. It is the responsibility of each Bidder before submitting a Bid to: 
1. Examine and carefully study the Bidding Documents and other related data 

identified in the Bidding Documents. 
2. Visit the Site to become familiar with and satisfy Bidder as to the general, local, and 

Site conditions that may affect cost, progress, performance, or furnishing of the 
Work or that relate to any aspect of the means, methods, techniques, sequences, or 
procedures of construction to be employed by Bidder and safety precautions and 
programs incident thereto or that Bidder deems necessary to prepare its Bid for 
performing and furnishing the Work in accordance with the time, price, and other 
terms and conditions of the Bidding Documents. Bidder is expected to visit the Site 
and conduct an alert, heads-up, eyes-open, reasonable examination of the area and 
the conditions under which the Work is to be performed. 

3. Become familiar with and investigate both current and historical weather conditions 
including precipitation, river stages/flows, and similar conditions that can impact the 
work, its schedule and its cost.  

4. Become familiar with and satisfy Bidder as to all federal, state, and local Laws and 
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Regulations that may affect cost, progress, performance, or furnishing of the Work, 
including, but not limited to, regulatory permits provided in the Exhibit. 

5. Study and carefully correlate Bidder’s knowledge and observations with the Bidding 
Documents and other related data. 

6. Promptly notify Owner of all conflicts, errors, ambiguities, or discrepancies 
that Bidder has discovered in the Bidding Documents. 

 

RFP-10  SITE CONDITIONS 

Subsurface and Physical Conditions 

A. Available historic photographs and dam plans, as well as materials testing, test pit 
observations, and technical reports encompassing the Site are provided in the 
Exhibits. There are no other reports or drawings related to subsurface conditions 
identified at the Site that were known to the Tribe or Engineer at the time the 
Bidding Documents were prepared.  

B. The Tribe makes no representation or warranty, expressed or implied, that moisture 
conditions and water tables will not vary from those found at the time the 
information provided was collected, or from those observed during the pre-bid 
meeting or additional site viewing opportunity.  

Hazardous Environmental Conditions 

A. Refer to Exhibits for prior studies. Exhibits contain the only sampling reports related to 
the potential presence of Hazardous Environmental Conditions located within or 
adjacent to the Site that were known to the Owner, Engineer, or landowners at the time 
the Bidding Documents were prepared.  

B. Disposal of creosote-treated posts, or other potentially hazardous materials onsite that 
are not otherwise identified within the Bidding Documents, if required by the Tribe to be 
addressed, shall be addressed via force account.   

 

Work at the Site by Others 

A. Reference is made to the special provisions for the identification of the general nature of 
work that is to be performed at the Site by the Tribe, Owner, WDFW, Cascade 
Environmental Services, or others (such as the revegetation and planting contractors) that 
relates to the Work for which a Bid is to be submitted. 

 

RFP-11  PRE-BID MEETING (MANDATORY) 

A Mandatory Pre-Bid Meeting will be held on December 6, 2024. We will meet at 10:00 AM 
on Skamania Mines Road at the ~2.75 mile-marker.  From the Skye Road/Skamania Mines 
Road Intersection, proceed north on Skamania Mines Road 2.75 miles to the intersection with 
the Weyerhaeuser 1200 Road.  We will meet as a group at the blue Weyerhaeuser gate, and 
then proceed together to the job site.  When Skamania Mines Road turns to gravel, please use 
CB channel 15 and call out your mile markers when on your way up as there may be active 
logging in the area.    
 
Representatives of Tribe, Landowner, Engineer, and Consor will be present to discuss the 
Project. All Bidders are required to attend, sign in, and participate in the meeting, which will 
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include a Site visit and will last approximately three hours. Bidders should come prepared to 
access all portions of the Site, which includes, but is not limited to traversing steep slopes and 
forested areas, ponded and wet areas, and potentially walking/crossing tributary streams and 
proposed access routes.  Owner will transmit to all prospective Bidders of record such 
Addenda as Owner considers necessary in response to questions arising at the meeting. Oral 
statements made during the meeting or at any other time may not be relied upon and will not 
be binding or legally effective. Bids from Bidders who did not attend the Mandatory Pre-Bid 
Meeting, sign in, and participate in the entire site visit will not be accepted. 

 
RSVP to the mandatory pre-bid meeting by emailing individuals listed below. 
 

Technical Contacts:   Justin Isle – Senior Restoration Ecologist/PM (jisle@cowlitz.org) 
   503-799-0934 cell  
   Peter Barber – Habitat Restoration & Conservation Program  
   Manager  (pbarber@cowlitz.org) 360-839-9299 cell 
   
Admin. Contact:  Lacey Jacobs – Program Assistant (ljacobs@cowlitz.org) 
   360-353-9425  

  
 

 

RFP-12  ADDITIONAL SITE VIEWING OPPORTUNITY (OPTIONAL) 

The Landowner and Tribe will also make the Site available for Bidders to access by vehicle on 
December 13, 2024 from 9:00 a.m. to 4:00 p.m. No formal meeting will be held, and 
attendance at this additional site review day is optional. However, all persons interested shall 
RSVP the contacts listed in RFP-11 (above) prior to 5PM the day prior.   

NOTE that the additional site viewing shall not be a substitute for attending the Mandatory 
Pre-Bid Meeting.   
 
From the Skye Road/Skamania Mines Road Intersection, proceed north on Skamania Mines 
Road 2.75 miles to the intersection with the Weyerhaeuser 1200 Road.  The Tribe will open 
the blue Weyerhaeuser gate at 9:00AM and will ensure that the secondary (Land Trust) gate is 
also open.   
 
When Skamania Mines Road turns to gravel, please use CB channel 15 and call out your mile 
markers when on your way up as there may be active logging in the area.    

Engineer, Landowner, and Consor, will not be available to answer questions during this time 
(site viewing opportunity only).  

 

RFP-13  SITE AND OTHER AREAS 

The Site and all additional lands and access thereto required for temporary 
construction facilities, construction equipment, or storage of materials and equipment 
to be incorporated in the Work are identified in the Bidding Documents. 

 

mailto:jisle@cowlitz.org
mailto:ljacobs@cowlitz.org
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RFP-14  INTERPRETATIONS AND ADDENDA 

All questions about the meaning or intent of the Bidding Documents are to be directed to the 
Tribe in writing via e-mail to all contacts listed in RFP-1.  Interpretations or clarifications 
considered necessary by Tribe in response to such questions will be issued by Addenda sent 
via e-mail to all parties recorded by Tribe as having attended the Mandatory Pre-Bid Meeting. 
Questions received after 6:00 PM on the date listed in RFP-2 will not be answered. Only 
questions answered by formal written Addenda will be binding, i.e., written Addenda are the 
only means for changes to the Bidding Documents prior to the Bid Closing. Oral comments, 
statements, instructions and other interpretations or clarifications made by Tribe, Landowner, 
Engineer, Owner’s Project Representative, or others will be without legal effect. 

Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed 
advisable by Tribe. Bidder shall acknowledge receipt of Addenda on the Bid Form. 

 

RFP-15  BID BOND/CONTRACT SECURITY 

All Bids shall be accompanied by a cashier’s check, certified check or bid bond in the amount 
of 5% of the total amount of the Bid. If a bid bond is used, Bidders shall use industry standard 
bid bond forms from an acceptable surety. 

 
 

RFP-16  INSURANCE 

As evidence of the insurance coverage required by this Contract, Tribe shall require 
Contractors furnish acceptable insurance certificates with coverage as detailed in the 
attached contract/agreement prior to commencing work. Insurance limits and requirements 
for logger’s broad form coverage are summarized in the attached contract.  The certificate 
will specify all parties who are covered including, but not limited to, the Cowlitz Indian Tribe, 
Columbia Land Trust (landowner) and Weyerhaeuser (landowner). If requested, complete 
copies of insurance policies, trust agreements, etc. shall be provided to the Tribe. The 
Contractor shall be financially responsible for all pertinent deductibles, self-insured 
retentions and/or self-insurance.  Bidders may submit a sample certificate of insurance 
identifying their current coverages/limits with their proposal, and the certificate shall not 
count toward the proposal page limit. 

 

RFP-17  CONTRACT TIMES 

The number of days within which, or the dates by which, the Work (including 
Milestones) is to be (a) Substantially Complete and (b) complete and ready for final 
payment are set forth in the Bid Forms and the Agreement. 

 

RFP-18 DAMAGES FOR DELAY 

Provisions for damages  for delay are set forth in the Construction Specifications 
and the Agreement/Contract. 
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RFP-19 PREPARATION OF BID 

Bid Form is included with the Bidding Documents. 

All blanks on the Bid Form and bid bond form must be completed by printing in ink, by 
typewriter, or by completing the electronic version, and the Bid signed. A Bid price shall be 
indicated for each item and all forms fully completed. 

Bid Signatures 
A. A Bid by a corporation must be executed in the corporate name by a corporate officer and 

attested by the secretary or an assistant secretary. The corporate address and state of 
incorporation must be shown below the signature. 

B. A Bid by a partnership shall be executed in the partnership name and signed by a partner. 
C. A Bid by a limited liability company shall be executed in the name of the company by a 

member. 
D. A Bid by an individual shall show the Bidder’s name and shall be signed by that individual. 
E. A Bid by a joint venture shall be executed by each joint venture partner in the manner 

indicated on the Bid Form. 

All names must be typed or printed in ink below the signature. 

The Bid shall contain an acknowledgement of receipt of all Addenda, the numbers of 
which must be filled in on the Bid Form. 

The Bid shall list all entities that will have a direct contract with Bidder for the performance 
or furnishing of the parts of the Work identified on the Bid Form. 

The address and telephone number for communications regarding the Bid must be shown. 

The Bid shall contain the Bidder’s Washington Construction Contractors Board license number. 

Proposal shall be included with Bid Forms addressing requirements outlined in RFP.   
 

RFP-20 BID PRICE 

Bidders shall submit a complete Bid Sheet as included with the Bid Forms.  

The Bid price(s) for all unit cost and lump sum items shall include such amounts as the Bidder 
deems proper for overhead and profit and any applicable taxes. Bidder shall provide an all-
inclusive price.  

 

RFP-21 SUBMITTAL OF BIDS 

Proposal/Bid shall be submitted no later than the following time and 

at the following place: January 18 at 2:00 PM 
Justin Isle – Senior Restoration Ecologist  
Cowlitz Indian Tribe – Natural Resources Department 
1055 9th Avenue, Suite A 
Longview, WA  98632 
 
Hard copy Proposals/Bids are required. Email submittals shall not be accepted. 
 
All blanks shall be filled in and the Bid Forms shall be signed. Hand delivered Bids shall be 
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enclosed in an opaque sealed envelope, marked with the project title, name and address of 
Bidder, and the notation “PROPOSAL & BID ENCLOSED” on the envelope.  

If the Bid is sent through the mail or other delivery system, the sealed envelope shall be 
enclosed in a separate outer envelope with the notation “PROPOSAL & BID ENCLOSED” on 
the face of it, and marked with the project title and name and address of the Bidder. Such 
Bids shall be addressed to: 
 

Justin Isle – Senior Restoration Ecologist  
Cowlitz Indian Tribe – Natural Resources Department 
1055 9th Avenue, Suite A 
Longview, WA  98632 
 

Postmark dates/times do not qualify as the Bid Closing date/time. 
 

RFP-22 MODIFICATION AND WITHDRAWAL OF BID 

A Bid may be modified or withdrawn by an appropriate document duly executed in the 
manner that a Bid must be executed and delivered to the place where the Bids are to be 
submitted prior to the date and time of Bid Closing. 

 

RFP-23 RECORDING AND OPENING OF PROPOSALS/BIDS 

All proposals received shall be recorded on a register of proposals.  Tribe staff shall “time 
stamp” each sealed envelope received prior to the deadline, and then record the company 
name of each proposal/bid received and the associated time stamp on the register of 
proposals.  

Register of proposals shall be provided to the Natural Resources Department and a project 
contact from RFP-1 will email a copy of the register of proposals to each company who 
submitted a proposal/bid as confirmation of receipt.   

Proposals and accompanying Bids will then be opened in private by the Tribe. Before scoring, 
Tribe Selection Committee shall review each Proposal/Bid received to determine 
responsiveness according to the Pass/Fail requirements outlined below:   

1) Received by Deadline (P/F) 

2) Attendance of Bidder (Prime) at Mandatory Job Walk (P/F) 

3) Contains Proposal with Detailed Approach (P/F)  

4) Contains Complete Bid Forms (P/F) 

5) Contains Completed Price Sheet (P/F)  

6) Contains Copy of Current Washington Contractor’s license (P/F) 

7) Not Suspended/Debarred (P/F) 

8) Apparent Capacity to Complete (P/F)  

9) Contains Executed Bid Bond Satisfied  (P/F)  

10) Experience (P/F) 



Page 16 of 33 
 

11) Includes Resumes for Project Manager, Superintendent & Foreman (P/F) 

12) Appropriate Designation of Subcontractors (P/F) 

Selection committee members will then evaluate all responsive proposals and assign scores 
based on the evaluation criteria stated in this RFP.   

 

 
 

RFP-24 BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

All Bids will remain subject to acceptance for the period of time stated in the Bid Form. 
 

RFP-25 SELECTION CRITERIA 

Contractors are invited to respond to this RFP at their own cost. The submittal is limited to a maximum 
of 24 pages (12 sheets if duplex-printed) on 8.5" x 11" paper with a minimum font size 10 (Arial), not 
including the bid form (bidder’s obligations and representations pages, bid sheet and price sheet, 
resumes/bios, or bid bond).  The Tribe will not review materials in excess of the 24-page proposal 
submittal limit.  In evaluating Proposals and Bids, Tribe will first consider whether each Bid is complete 
and complies with the prescribed documents, requirements, and other data as may be requested in the 
Bid Form or other associated documents. When evaluating complete and compliant Bids and conducting 
scoring, the Tribe will consider the following: 

A. Bid prices, as required in the Bid Form (52 points); 
B. Price sheet, as required in the Bid Form (0 points) 
C. Documented attendance at mandatory Pre-Bid Meeting (0 points) 
D. Bidder’s proposed approach including construction methods, sequencing, and 

schedule (28 points), including but not limited to the following: 
1) Bidder’s proposed schedule, staging, and sequencing of the Work, including 

any proposed deviations from sequencing described in project plans and 
specifications that could accelerate schedule, reduce costs, and/or reduce 
schedule risk (please include schedule including number/size of 
crew(s)/staffing, production rates, etc.). 

2) Bidder’s understanding of the Work, including but not limited to the project’s 
work windows and Milestones, and Additional Recommended Milestones. 

3) Bidder’s understanding of the Site’s native materials and proposed means of 
managing moist/wet soils including suspended sediments (including 
management/processing and re-use).  

4) Bidder’s understanding of the Site’s water bodies and proposed means of 
managing water including, but not limited to, dewatering, diversion, draw-downs, 
turbidity controls, sealing newly constructed channels, and re-watering.    

5) Bidder’s understanding of the project’s regulatory requirements, including 
project permits (Exhibits), and proven ability to maintain permit compliance 
throughout the duration of the project.    

6) Specific equipment and workforce the Bidder will commit to the Work. 
7) Bidder’s stated commitment to the satisfactory and timely completion of the Work. 

E. Qualifications and experience of the Project Manager, Site Superintendent and Foreman 
dedicated to the project and subcontractors (if applicable) identified for key 
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dewatering/diversion, constructing Engineered Log Jams/log habitat structures, 
constructing stream channels, (5 points); and, 

F. Relevant company experience and Client/Project References (5 points). Include 
relevant company experience implementing complex  instream habitat restoration 
projects requiring extensive isolation, dewatering, diversion, turbidity controls and 
moist soils management; experience building and restoring stream channels, and 
installing large wood habitat structures in both wet and dry environments while 
minimizing riparian and water quality impacts; experience implementing complex 
habitat restoration projects under Federal and State regulatory requirements 
governing work in environmentally sensitive areas including wetlands and streams that 
support Federally listed salmon and steelhead; Include a minimum of five applicable 
reference projects with proposal including project name, start date, completion date, 
client name, phone number and email, project description/narrative.  

G. Bidder’s identification of project risks and challenges and proposed approach(es) to 
addressing and minimizing those risks/challenges, including but not limited to the 
Bidder’s approach and ability to plan for, forecast, and implement increased work 
rates (i.e., accelerate the schedule) should work proceed slower than anticipated. 
Narrative describing Bidder’s creativity and adaptability in responding to site 
challenges, proposing alternative solutions, and meeting the Tribe’s time sensitive 
schedule (10 points).  

 
After evaluation and scoring of all responsive Proposals according to the stated selection criteria, the 

Tribe selection committee will apply tribal preference in accordance with Cowlitz Procurement Code 

§3-208 Tribal Preference. For this RFP, and based on anticipated total project cost, Tribal Preference 

shall consist of a 2 percent scoring advantage (e.g., 2 points based on the 100‐point scoring matrix for 

proposals submitted under this RFP). For example, if an Indian‐owned business submits a proposal that 

is scored within 2 points of a non‐Indian owned business, then the Tribe could award the project to the 

Indian‐owned business. Preference may also be afforded to minority and women‐owned businesses. 

According to our policy, preference is not required to be afforded to businesses having a poor record or 

performance.  Order of preference (if applicable after scoring, and in case of a tie) is as follows:  

(1) First preference: 100% Cowlitz Tribal Member-owned business; 

(2) Second preference: 51% or greater Cowlitz Tribal Member-owned business; 

(3) Third preference: Businesses owned in part or whole by other Native American owned 

business. To qualify for this preference, the minimum amount of Native American-ownership 

of a partially-Native American-owned business is 51% (fifty-one percent). 

 

The Tribe is interested in working with qualified contractors with the capacity to complete this project 

on schedule who have demonstrated experience and expertise completing large-scale instream and 

habitat restoration projects requiring extensive dewatering and moist soils management.  To that end, 

Tribe selection committee will check references and research past completed projects to inform the 

contracting decision and scoring of all proposals and bids submitted. The Tribe will review each 

proposal and bid, proposed project-specific approach, and bid pricing to identify the top contractors 

offering the best value to the tribe.  Interviews may be conducted with the two highest scoring bidders, 

or the Tribe may opt to open direct negotiations with the Bidder that presents the most qualified, 

highest scoring submittal. The Tribe reserves the right to interview additional Bidders upon completion 

of initial scoring. 
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If conducted, interviews will be approximately ninety minutes with approximately thirty minutes 

dedicated to a presentation by the Bidder and one hour reserved for a question/answer period. At a 

minimum, Bidders’ Project Manager and Superintendent are required to attend the interview. 

Interviews will be held in Ridgefield at the Tribe’s Natural Resources Department office located at:   31320 

NW 41st Avenue, Ridgefield, WA  98642. Upon completion of interviews, the Tribe’s selection 

committee shall confer and select the bidder offering the best value to the Tribe taking price and the 

other selection criteria (evaluation factors) into consideration. 

 

Tribe may conduct such investigations as Tribe deems necessary to assist in the evaluation of any 

Proposal/Bid and to establish the responsibility, qualifications, and financial ability of Bidders, 

Subcontractors, Suppliers, and other individuals and entities to perform and furnish the Work in 

accordance with the Bidding Documents. Listed references and other parties may be contacted.  

 

 

RFP-26 REJECTION OF ALL BIDS AND DISCREPANCIES; AWARD OF CONTRACT 

Rejection of All Bids, Discrepancies 
A. Tribe reserves the right to reject any or all Bids, including without limitation 

noncompliant, non- responsive, unbalanced, unreasonable, or conditional Bids and Bids 
that exceed funding available for the project. Tribe further reserves the right to reject the 
Bid of any Bidder whom it finds, after reasonable inquiry and evaluation, to be non-
responsive. Tribe may also reject the Bid of any Bidder if Tribe believes making an award 
to that Bidder would be detrimental to the Project. 

B. No Bidder shall be allowed to develop, submit, or be interested in more than one 
Bid. However, subcontractors and suppliers may be included in, and have an 
interest in, more than one Bid. 

C. Tribe reserves the right to waive any formal defects or irregularities in the 
proposals/bids, or to not award the project or revise quantities if deemed to be in 
the interest of the Tribe or funding agencies (e.g., if costs exceed project funding). 

Award of Contract 
A. If the Contract is to be awarded, Tribe will give Successful Bidder a Notice of Intent to 

Award within seven business days after the date of the interview.  When the Notice of 
Intent to Award is issued, Tribe will also provide or post an abstract of the Tribe’s 
selection committee evaluations (each Bidder’s total price and overall score).  

B. Tribe reserves the right to negotiate contract terms with the Successful Bidder. 
C. If the Contract is awarded, Tribe will award the Contract to the Bidder whose 

Proposal and Bid is in the best interests of the Project and most advantageous to 
the Tribe taking into consideration price and the selection criteria (evaluation 
factors) outlined in the previous sections.  

D. If agreement cannot be reached, Tribe will enter negotiations with lower ranked 
contractors, in ranked order, until agreement is reached if the project is to be 
awarded.  

 

RFP-27 CONTRACT SECURITY 

 Successful Bidder shall deliver executed Agreement to Tribe accompanied by the required 
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performance and payment bonds. 

 

RFP-28 SIGNING OF AGREEMENT  

 When Owner gives a Notice of Award to the Successful Bidder, it will be accompanied by the 
required number of unsigned counterparts of the Agreement with the other Bidding Documents 
that are identified in the Agreement as attached thereto. Within fourteen days thereafter, 
Successful Bidder shall sign and deliver the required number of counterparts of the Agreement and 
attached documents to Owner. Within fourteen days thereafter, Owner shall deliver one fully 
signed counterpart to Successful Bidder. 

 

RFP-29 PAYMENT DETAILS & OVERVIEW  

 This contract requires the higher of either the state prevailing wage rates or federal Davis-
Bacon rates, effective at the time of bid,  including associated documentation. 

 Retainage of 5% of each invoice may be required, and shall be paid with final invoice upon final 
walk-through, inspection, and punchlist.   

 Measurement for payment will be based on bid sheet items including lump sum items with all 
incidentals included, and the actual number of units provided and installed per specifications as 
reviewed, approved, and accepted by Tribe Project Manager/Engineer for unit cost items.  

 Contractor shall anticipate that habitat structures and other unit cost items per bid sheet may vary 
in location (e.g., fit in the field as is typical with habitat restoration projects) and/or quantity 
depending on site conditions, and unit cost pricing.  

 Force Account and/or Contingency/Alternate bid items may be constructed if schedule/budget 
allows.  If requested in writing by Tribe PM, force account, additional/contingency bid items and/or 
post-project support (as per price sheet) may be requested to support project implementation.  
The Tribe Project Manager, in coordination with the Contractor’s PM/Superintendent, shall 
maintain a record of hourly and unit cost pay items per the price sheet for invoicing and payment.  
Measurement for payment for these contingency efforts (if requested) will be based on the actual 
number of equipment hours used according to the Tribe Project Manager’s records, rounded to 
the nearest 15 minutes, and made at the hourly and unit prices shown on the price sheet for each 
piece of equipment. No payment will be made for non-work hours due to lunch, breaks, 
maintenance, or breakdowns.  

 

RFP-29 BID COMPENSATION 

 Submittal of a Proposal and Bid does not entitle any Bidder to any compensation. Bidder submittals 
are to be completed entirely at Bidder’s own risk. Materials submitted in response to this 
competitive procurement shall become the property of the Tribe and will not be returned. 

 
  



Page 20 of 33 
 

EXHIBIT B 

CONTRACT/AGREEMENT  

 

 
(Contract Forthcoming -   

Contract shall be provided to Bidders prior to end of Q&A Period) 
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Exhibit  C 

Bid Forms  

(Bidder’s Obligations and Representations) 
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Cowlitz Indian Tribe 
Natural Resources Department 

 

 

Kwoneesum Dam Removal Project – Bid Forms  

(please complete, sign, and include all sheets with your proposal) 

 

B-1 PROJECT DESCRIPTION 

The Cowlitz Indian Tribe (Tribe/Owner) secured private, State, and Federal grant 
funding for the removal of Kwoneesum Dam to restore fish passage and enhance 
Wildboy Creek and other associated tributaries of the West Fork Washougal River, in 
Skamania County, Washington. The Kwoneesum Dam project site is located roughly 
18 miles north of the town of Washougal, on Columbia Land Trust property, and 
accessed via Skamania Mines Road and Weyerhaeuser’s 1200 Road.   

The 55-foot-tall and 425-foot-long rock fill embankment dam creates a roughly 9-
acre reservoir and blocks all fish passage to 6.5 miles of productive tributary habitat. 
The Tribe plans to remove the dam during summer 2024, immediately restoring fish 
passage and reestablishing downstream geomorphic processes to support the 
recovery of Washougal River coho salmon and summer steelhead populations. 
Project restoration work will include instream placement of numerous large wood 
structures during dam removal.  

The project site is located on Columbia Land Trust property and is accessed via 
Skamania Mines Road and the Weyerhaeuser 1200 Road, roughly 18 miles above 
Washougal. Approximate coordinates are Lat 45.670339°N Long -122.217903°W. 

 

B-2 THIS PROPOSAL AND BID IS SUBMITTED TO 

 
Justin Isle – Senior Restoration Ecologist  
Cowlitz Indian Tribe – Natural Resources Department 
1055 9th Avenue, Suite A 
Longview, WA  98632 
 
Hard copy Proposals/Bids are required. Email submittals shall not be accepted.  
 
Refer to RFP for detailed Proposal/Bid submittal requirements. 
Proposals/Bids are due  by 2:00 PM PST on the date indicated in the RFP.  
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B-3 BIDDER’S OBLIGATIONS AND REPRESENTATIONS 

3.01 The undersigned Bidder proposes and agrees, if this Proposal and Bid is accepted, to 
enter into an Agreement with the Tribe in the form included in the RFP and 
associated Bidding Documents to perform all Work as specified or indicated in the 
Bidding Documents for the Contract Price and within the Contract Times indicated 
in this Bid and in accordance with the other terms and conditions of the Bidding 
Documents. The Bidder shall guarantee their Proposal and Bid with a bid bond in 
the amount of 5% of the total Bid amount as outlined in the RFP document. Bid 
Bond (hard copy) shall be included with Proposal and Bid (hard copy). 

3.02 The Bidder accepts all terms and conditions of the Bidding Documents. This 
Proposal and Bid will remain subject to acceptance for 30 days after proposal due 
date. Bidder will sign and deliver the required number of counterparts of the 
Agreement with Bonds and other documents required by the RFP within 14 
calendar days after the date of Tribe’s Notice of Intent to Award. 

3.03 In submitting this Bid, Bidder represents and agrees, as more fully set forth in the 
Agreement, that: 

A. Bidder has examined and carefully studied the Bidding Documents and the 
following Addenda (receipt of which is hereby acknowledged) 

Addendum No.  Addendum Date 

   

   

   

   

   

   

   

   

B. Bidder has carefully studied, is familiar with, and accepts the Bidder 
Responsibilities outlined in the RFP and elsewhere in the Bidding Documents, 
including but not limited to this form, the RFP, the project plans, the project 
specifications, and other applicable documents.  

C. Bidder is aware of the general nature of the work to be performed by Tribe 
and others at the Site that relates to Work for which this Bid is submitted as 
indicated in the Bidding Documents. 

D. Bidder has correlated the information known to Bidder, information and 
observations obtained from visits to the Site, reports and drawings identified in 
the Bidding Documents, and all additional examinations, investigations, 
explorations, tests, studies, and data with the Bidding Documents. 

E. Bidder has given Tribe written notice of all conflicts, errors, ambiguities, or 
discrepancies that Bidder has discovered in the Bidding Documents and the 
written resolution thereof by Owner is acceptable to Bidder, and the Bidding 
Documents are generally sufficient to indicate and convey understanding of all 
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terms and conditions for performing and furnishing the Work for which this Bid 
is submitted. 

F. This Bid is genuine and not made in the interest of or on behalf of any 
undisclosed individual or entity and is not submitted in conformity with any 
agreement or rules of any group, association, organization, or corporation; 
Bidder has not directly or indirectly induced or solicited any other Bidder to 
submit a false or sham Bid; Bidder has not solicited or induced any individual or 
entity to refrain from submitting a Bid; and Bidder has not sought by collusion to 
obtain for itself any advantage over any other Bidder or over Owner. Bidder has 
signed the Non-Collusion Declaration. 

 

B-4 CONTRACT TIMES 

4.01 Bidder agrees that all Milestones and Work will be completed in accordance with the 
project plans and specifications on or before the dates indicated below.  Additional 
Recommended Milestones are also provided in italics below for reference.  

 

Pre-Construction Meeting by:   March 1, 2024 

Contractor Mobilization by:  April 15, 2024 

Contractor Begins In-Water Work per WDFW HPA:  May 15, 2024 

• Contractor successfully installs tributary crossings, pumps, welded 
HDPE pipe, and diversions at each Kwoneesum tributary and spring 
and all Tributary diversion systems will be tested by:  

June 1, 2024 

• Contractor Initiates Operation of Tributary Diversions to Texas Creek 
by:   

June 15, 2024 

• Contractor successfully installs and tests ephemeral spring diversions 
and dewatering of Wildboy Creek below spring by:   

June 15, 2024 

• Contractor Initiates Reservoir Drawdown by:  July 1, 2024 

• Contractor Begins Dam Removal by:  August 15, 2024 

Contractor Completes Dam Removal by:  September 6, 2024 

• Contractor constructs new channel and completes installation of all 
proposed large wood habitat structures in Wildboy Creek below 
Kwoneesum Dam by:  

September 20, 2024 

• Contractor constructs new channel and completes installation of all 
proposed large wood habitat structures in reservoir tributaries by:  

September 25, 2024 

• Contractor begins “metering” flows back into tributary streams 
(controlled return of flows) by:  

September 28, 2024 

Contractor Returns All Flows Into Restored Stream channels by:  September 30, 2024 

Contractor Completes all In-Water Work per WDFW HPA by:  September 30, 2024 

Contractor Completes 100% of Site Restoration, Erosion Controls and Soil 
Stabilization by:  

October 30, 2024 

Contractor Completes Cleanup and Demobe by:  November 30, 2024 

  

Owner and Bidder recognize that time is of the essence for this Contract based on 
regulatory timelines for in-water work as outlined in Project Permits.  Progress 
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payments shall be withheld if milestones are not met.  Progress payments shall only 
resume when contractor meets milestones and work is being completed pursuant to 
timelines specified.   

 

B-5 TERMINOLOGY 

5.01 The terms used in this Bid, if not defined in the Bidding Documents, are consistent 
with industry standards for stream and habitat restoration projects. The 
“Contracting Agency” “Owner,” and “Engineer” shall be the Cowlitz Indian Tribe 
(Tribe) or their designate.  

 

B-6 PROPOSAL & PROJECT APPROACH 

6.01 Bidder shall attach and enclose in an envelope their detailed Proposal (including 
project approach and additional details requested in the RFP), signed Bid Forms, 
and Bid Bond. Bidder agrees that the Project Approach shall be a condition of the 
Proposal and Bid.   

 Bidders shall designate and commit a total of three individuals to serve as the 
respective Project Manager, Superintendent and Foreman in the table below. These 
three individuals must be available during all phases of work and must attend 
weekly meetings and oversee and document daily progress. Project Manager, 
Superintendent, and Foreman shall be onsite and available during project 
construction. The Project Manager will be the point of contact for the Tribe or their 
designated Project Representative.   

Title Name Contact Information 

Project Manager:   

Superintendent:   

Foreman:   

 

B-7 CONTRACT PRICING: 

Bidder will complete the Work in accordance with the Bidding Documents for the price(s) 

within the completed and submitted Bid Sheet (see below). Bidder shall provide an all-

inclusive quote. The Bidder shall provide all labor, materials, tools, equipment, transportation, 

supplies, and incidentals required to complete all work for the items included in the plans and 

on the bid sheet. Bidder’s equipment including, but not limited to excavators/log loaders, haul 

trucks and other equipment operating below the OHWM shall use biodegradable and non-

toxic hydraulic fluids as per project permit requirements. Bidder shall provide proof of 
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biodegradable and non-toxic hydraulic fluids for each piece of equipment prior to mobilization 

of each piece of equipment.    

  



No. Spec Bid Item Units Quantity Unit Cost Item Cost

1 1-09.7 Mobilization LS 1

2 8-01 Erosion Control and Water Pollution Prevention LS 1

3 8-01 25,000$                             

4 8-31 Temporary Stream Diversion LS 1

5 8-31 Temporary Stream Diversion - Force Account 50,000$                             

6 8-01 Initial Drawdown LS 1

7 8-01 Impounded Sediments Dewatering LS 1

8 8-01 50,000$                             

9 8-26 Temporary Access Roads (Off Road) LS 1

10 8-26 Temporary Access Roads (Vehicles) LS 1

11 8-26 Temporary Access Roads (Wildboy) LS 1

12 8-26 Temporary Access Roads (Spillway and Reservoir) LS 1

13 2-01 Clearing and Grubbing LS 1

14 8-31 Fish Exclusion Assistance HR 100

15 8-31 50,000$                             

16 2-02 Remove Existing Dam and Spillway, Haul and Disposal LS 1

17 2-02 50,000$                             

18 2-03 Earth Embankment Including Haul LS 1

19 2-03 Common Borrow Including Haul LS 1

20 2-03 Channel Excavation Including Haul LS 1

21 2-03 50,000$                             

22 2-03 Gravel Borrow Including Haul LS 1

23 2-03 Rock Excavation CY 100

24 2-03 50,000$                             

25 8-27 Large Wood Structures Installation - Dam Removal Area LS 1

26 8-27 Large Wood Structures Installation - North Tributary LS 1

27 8-27 Large Wood Structures Installation - East Tributary LS 1

28 8-27 Large Wood Structures Installation - West Tributary LS 1

29 8-27 Large Wood Structures Installation - Ephemeral Tributary LS 1

30 8-27 Large Wood Structure Installation - Wildboy Creek EA 29

31 8-27 Floodplain Wood Placement, Haul and Installation LS 1

32 8-27 Boulder Haul & Install with Rock Anchor - Wildboy Creek EA 60

33 8-27 Additional Boulder Haul and Install - Wildboy Creek EA 80

34 8-27 25,000$                             

35 8-27 25,000$                             

36 8-02 Topsoil Type B AC 11

37 8-26 Blade And Grade and Maintain All Existing Access Roads Mile 6

Kwoneesum Dam Removal - Bid Sheet

17-Nov-23

Erosion Control and Water Pollution Prevention - Force Account

Impounded Sediments Dewatering - Force Account

Fish Exclusion Assistance - Force Account

Remove Existing Dam and Spillway, Haul and Disposal Force Account

Channel Excavation Including Haul Force Account

Reconfiguring Dam Subgrade Foundation Material Force Account 

Threaded Rod Connection Force Account

Additional Slash Haul and Install Force Account



No. Spec Bid Item Units Quantity Unit Cost Item Cost

38 8-26 25,000$                             

39 8-02 Seeding and Mulching - Riparian AC 1.5

40 8-02 Seeding and Mulching - Upland AC 15

Allowance Items Units Quantity Unit Cost Item Cost

41 8-28
Onsite Haul & Install Stream Substrate from Stockpile - 

Wildboy CY 4,000       

42 8-28 Supply, Haul and Stockpile Stream Substrate - Wildboy CY 4,000       

43 8-28 Supply, Haul and Stockpile Topsoil (quantities approximate
CY 1,000       

44 8-28 Provide and Install Sand within Streambed Gravels TON 4,000

45 8-28 Crush Concrete Onsite (quantities approximate) CY 6,000       

46 8-28 Crush Rock Onsite (quantities approximate) CY 15,000    

Allowance Subtotal: $

Contractor Signature / Date

Construction Subtotal: $

Road Repair Force Account
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Price Sheet – Provide fully loaded hourly rates for labor and equipment to be utilized under Force 

Account work as requested by the Tribe Project Manager. Price sheet may also be used for 

additional and/or post-project site tasks as identified by the Tribe Project Manager.  The Price 

Sheet form shall include proposed equipment for the project and may be edited to include any 

items anticipated or that may be needed as an extension of similar work under this contract. 

Loaded rates are to include equipment, qualified operator at applicable prevailing wage rate, 

fuel/consumables, lodging (if not local), incidentals, etc.  Please include Mobe/Demobe for 

equipment. Mobe/Demobe is a one-time payment and is to include both bringing equipment in 

and hauling equipment out (mobe/demobe). It may be charged one time per requested 

machine if not already onsite for project construction.    



Items Item Description*
Equipment 

(Specify Make/Models/Year)

Equipment 
with 

Biohydraulic 
Fluid 

(Yes/No)

Equipment 
Mobe/Demobe 
(billed 1 time)*

Unit

Hourly Rate 
(loaded PW rate 
for equipment, 

qualified operator 
at prevailing rate, 
fuel, incidentals, 

etc.)**

Heavy Equipment - Excavators

1 $ Hourly $
2 $ Hourly $
3 $ Hourly $
4 $ Hourly $
5 $ Hourly $
6 $ Hourly $
7 $ Hourly $
8 $ Hourly $
9 $ Hourly $

10 $ Hourly $
11 $ Hourly $
12 $ Hourly $

Heavy Equipment - Log Loaders/Shovels

1 $ Hourly $
2 $ Hourly $
3 $ Hourly $
4 $ Hourly $
5 $ Hourly $

Heavy Equipment - Skidders

1 $ Hourly $
2 $ Hourly $
3 $ Hourly $
4 $ Hourly $
5 $ Hourly $

Heavy Equipment - Haul Truck/Off Road Dump

1 $ Hourly $
2 $ Hourly $
3 $ Hourly $
4 $ Hourly $
5 $ Hourly $
6 $ Hourly $

Heavy Equipment - Tracked Dumps

1 $ Hourly $
2 $ Hourly $
3 $ Hourly $
4 $ Hourly $
5 $ Hourly $
6 $ Hourly $

Heavy Equipment - Dozers

1 $ Hourly $
2 $ Hourly $
3 $ Hourly $
4 $ Hourly $
5 $ Hourly $

Heavy Equipment - Scrapers

1 $ Hourly $
2 $ Hourly $
3 $ Hourly $
4 $ Hourly $
5 $ Hourly $

Notes:  

Signature: Date: 

Kwoneesum Dam Removal Project
Price Sheet
Cowlitz Indian Tribe - Natural Resources Department
31320 NW 41st Avenue, Ridgefield, WA  98642

*Please include anticipated class/size for equipment - Add additional pages if needed. 
**Loaded Equipment and Staff rates listed above may be used to address force account and/or additional tasks to support the project as requested by the CIT PM. Loaded 
rates are to include equipment, qualified operator at prevailing wage rates, fuel/consumables, lodging (if not local), incidentals, etc.  
*Mobe/demobe is a one-time payment and is to include both bringing equipment in and hauling equipment out (mobe/demobe)  It may be charged one time per requested 
machine if not already onsite for initial project construction. 



Items Item Description
Equipment 

(Specify Make/Model/Approx. Hours)

Equipment with 
Biohydraulic 

Fluid 
(Yes/No)

Equipment 
Mobe/Demobe 
(billed 1 time)*

Unit

Hourly Rate 
(loaded PW rate for 

equipment, 
qualified operator 
at prevailing rate, 
fuel, incidentals, 

etc.)*

Heavy Equipment - Water Truck / Water Wagons

1 $ Hourly $
2 $ Hourly $
3 $ Hourly $
4 $ Hourly $

Heavy Equipment - Front End Loaders

1 $ Hourly $
2 $ Hourly $
3 $ Hourly $
4 $ Hourly $

Heavy Equipment - Motor Grader

1 $ Hourly $
2 $ Hourly $

Hvy. Equip. - Single Drum Roller/Vib. Soil Compactor

1 $ Hourly $
2 $ Hourly $

Heavy Equipment - Other

1 Straight Log Trucks with qualified driver N/A N/A Hourly $

2 Log Truck w/ Hay Racks with qualified driver N/A N/A Hourly $

3 Self-Loader with qualified driver N/A N/A Hourly $

4 Dump Truck (10-12 CY) with qualified driver N/A N/A Hourly $

5 End dump - high side (~75 CY) with qualified driver N/A N/A Hourly $

6 End dump (25+ CY) with qualified driver N/A N/A Hourly $

7 Side dump (~24 st/~32 h) with qualified driver N/A N/A Hourly $

8 CAD/Conveyor Truck (20-22 CY) w/ qualified driver N/A N/A Hourly $

9 Lowboy with qualified driver N/A N/A Hourly $

10 Lowboy with jeep with qualified driver N/A N/A Hourly $
RTV/UTV w/ operator

11 Other: Hourly $

12 Hourly $

13 Hourly $

14 Hourly $

15 Hourly $

16 Hourly $

17 Hourly $

18 Hourly $

18 Hourly $

20 Hourly $

21 Hourly $

22 Hourly $

23 Hourly $

24 Hourly $

25 Hourly $

26 Hourly $
Staff

1 Laborer (prevailing wages) N/A N/A Hourly $

2 Sawyer (incl. saw/consumables/incidentals/etc.) N/A N/A Hourly $

3 Faller (incl. saw/consumables/incidentals/etc.) N/A N/A Hourly $

5 Project Manager N/A N/A Hourly $

6 Superintendent N/A N/A Hourly $

Notes:  

Signature: Date: 

Kwoneesum Dam Removal Project
Price Sheet
Cowlitz Indian Tribe - Natural Resources Department
31320 NW 41st Avenue, Ridgefield, WA  98642

*Please include anticipated class/size for equipment - Add additional pages if needed. 
**Loaded Equipment and Staff rates listed above may be used to address force account and/or additional tasks to support the project as requested by the CIT PM. Loaded rates are to 
include equipment, qualified operator at prevailing wage rates, fuel/consumables, lodging (if not local), incidentals, etc.  
*Mobe/demobe is a one-time payment and is to include both bringing equipment in and hauling equipment out (mobe/demobe)  It may be charged one time per requested machine if 
not already onsite for initial project construction. 
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TOTAL CONTRACT PRICE 

 

1.     (use words) 

 

$   (use figures)  

2. All Contract costs are included in the prices set forth above and have been 

computed in accordance with the project plans and specifications provided. Any 

Work required by the Contract Documents not specifically listed above is 

considered incidental. 

3. Bidder (Contractor) shall pay all applicable sales, consumer, use, and other similar 

taxes required to be paid by Contractor in accordance with the Laws and 

Regulations of the place of the Project which are applicable during the performance 

of the Work. 

4. The Washington State Department of Revenue has issued a letter stating that Tribal 

Habitat Restoration Activities are exempt from Washington State’s Retail Sales Tax 

(attached).  The Bidder (Contractor) should contact the Washington State 

Department of Revenue for answers to questions regarding taxes based on this 

exemption.  The Tribe will not adjust payment if the Contractor bases a bid on a 

misunderstood tax liability. 

Bidder acknowledges presence of lump sum and unit price items on Bid Sheet and that all 

estimated quantities are not guaranteed and are solely for the purpose of comparison of 

Bids. Final payment for unit price items will be based on actual quantities provided, as 

determined and approved by the Tribe Project Manager or their designate. 

Tribe will award the Contract to the Bidder whose Proposal and Bid is in the best interest 

of the Project and provides the best value as determined by the sole discretion of the 

Tribe’s Selection Committee based on the qualifications and criteria outlined in the RFP.  

Price Sheet (hourly rates) may be used for additional, force account, and/or post-project 

support tasks as identified by the Tribe Project Manager or their designate.   

 

B-8 SUBCONTRACTORS AND SUPPLIERS 

8.01 Several habitat restoration tasks require demonstrated and documented prior experience as 

outlined in the RFP.  Any individual or entity (other than a supplier) having a direct contract with 

Bidder for performance or furnishing dewatering/diversion, constructing Engineered Log 

Jams/log habitat structures, constructing stream channels, or performing or furnishing more 

than 5% of the total Bid or over $250,000 of Work at the Site shall be listed in table below, and 

role described in the detailed Project Approach submitted with Proposal. Identified individuals 

or entities for tasks listed above shall be considered as part of the Tribe’s evaluation and scoring. 

Per the RFP, the Prime contractor and/or Team must demonstrate their prior successful 

experience for major project elements.  
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8.02 Other Subcontractors and Suppliers whose total contract value is expected to exceed $250,000: 

a. Subcontractor/Supplier Name:  

Type of work/materials: 

 

b. Subcontractor/Supplier Name:  

Type of work/materials: 

 

c. Subcontractor/Supplier Name:  

Type of work/materials: 

 

d. Subcontractor/Supplier Name:  
Type of work/materials: 

 

e. Subcontractor/Supplier Name:  

Type of work/materials: 

 

f. Subcontractor/Supplier Name:  

Type of work/materials: 

 

g. Subcontractor/Supplier Name:  

Type of work/materials: 

 

 

B-9 SUBMISSION 

Submitted On (day, month, year): ________________________________________________ 

Washington Construction Contractors Board License Number: _________________________ 

(If available) Name of individual (and affiliated company if not employed by Prime Contractor) who 

completed logger training program approved by Sustainable Forestry Initiative (e.g., Master Logger 

Training): __________________________________________________________________  

 

 

If Bidder is an Individual: 

 

Individual’s Name:  

Doing Business As:  

Business Address:  

Phone Number:  

Email: 

Individual’s Signature: 
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If Bidder is a Partnership: 

Firm Name: 

Business Address: 

Phone Number: 

Email: 

General Partner: 

General Partner’s Signature: 

 

If Bidder is a Joint Venture: 

Bidder’s Name: 

Business Name: 

Business Address: 

Phone Number: 

Email: 

Bidder’s Signature: 
 

 

Bidder’s Name: 

Business Name: 

Business Address: 

Phone Number: 

Email: 

Bidder’s Signature: 
 

 

(Each joint venture partner must sign. The manner of signing for each individual, 

partnership, and corporation that is party to the joint venture should be in the manner 

indicated above.) 

 

 

If Bidder is a Limited Liability Company: 

Company Name:  

Company Address:  

Phone Number:  

Email: 

Printed Name of Member: 

Signature of Member: 
 

  



Page 14 of 14 
 
 

Cowlitz Indian Tribe 

Natural Resources Department 

 

Failure to return this Declaration as part of the bid 

proposal package will make the bid nonresponsive and 

ineligible for award. 

 

NON-COLLUSION DECLARATION 
 

 

The undersigned, by signing this form and by submitting a proposal, hereby declare, under 

penalty of perjury under the laws of the United States, that the following statements are true 

and correct: 

 

1. That the undersigned person(s), firm, association, or corporation has (have) not, either 

directly or indirectly, entered into any agreement, participated in any collusion, other 

otherwise taken any action in restrain of free competitive bidding in connection with 

the project for which this proposal is submitted. 

 

2. That by signing this declaration, and the signature page of this proposal, I agree to the 

provisions of this declaration. 

 

Name:  

Business name (if applicable):  

Address:  

Phone Number:  

 

Signature: 
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Exhibit  D 

Department of Revenue Tribal Habitat Restoration Projects – Sales 
Tax Exemption 
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Exhibit  E 
Owner-Provided Materials - Photos  



Photo of Log Deck with Tribe‐supplied Large Wood (SƟck Logs and Rootwad Logs) 

Photo of Log Deck with Tribe‐Supplied Large Wood (SƟck Logs and Rootwad Logs) 



Photo of Log Deck with Tribe‐supplied Large Wood (SƟck Logs and Rootwad Logs) 

Photo of Log Deck with Tribe‐Supplied Large Wood (SƟck Logs and Rootwad Logs) 



Photo of Screened Materials Available Onsite 

Photo of Screened Materials Available Onsite 



Photo of Screened Materials Available Onsite 

Photo of Screened Materials Available Onsite 
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